

		1993																																							
		JANUARY					FEBRUARY																		MARCH																
		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5
SCOPE OF WORK		Client Clarify B'line 3 & Other Requirements																																							
		Consultant Review Contract Implications of Client Req'ts																																							
CONTRACTORS CLAIM	Paper Sorters	Client Provide Further Info. Client Consider																																							
	Office Machine	Consultant Finalise Report to Client Client Review & Firm up Position																																							
	Extension of Time	Firm Provide Additional Info. Consultant Assess Add'tl Info. Advise Firm																																							
	Other	Complete Sourcing of Docs. Listed in Firm Claim Review & Agree Client Attitude on B'line 2 Items																																							
		Finalise Reports on B'line 2 Items																																							
TESTING		Finalise Revised Testing Req'ts Implement Revised Testing in Accordance with Contract																																							
Q.A.		Review Future QA Req'ts Implement Revised QA as Necessary																																							
PROGRAMME		Logic Network Prepare Manuf. Graphs Collect Status Info. Prepare Barchart Implement New Monitoring Procedures Revised Monitoring & Reporting																																							
INSTALLATION		Consider Implementation Options Firm Up Implementation Plan																																							
ORGANISATION		Interviews/Prelim Report Implement Revised Procedures Finalise Report Implement Changes as Agreed																																							
PROJECT MANAGEMENT		St'g C'tee Reports S'TG C'TEE M'TG Day to Day Project Management Assistance																																							

ivan 2.1b