



- Notes**
- 5 Days / working week.
 - Activity numbers are shown in brackets
 - No account has been taken of the following
 - any demolition & reconstruction work which may be associated with the retainment of the northern wall of Area 3
 - any underpinning or rock face stabilisation which may be required
 - any additional work which may be required if Smith Lane is not available as indicated